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Sean Sheldrake 
Project Coordinator 
U.S. Environmental Protection Agency, Region 10 
1200 Sixth Avenue, M/S ECL-111 
Seattle, Washington 98101 

Re: February 2018 Monthly Progress Report 
Administrative Settlement Agreement and Order on Consent for Removal Action 
USEPA Region 10 Docket No. CERCLA 10-2009-0255 
Gasco Sediments Site within the Portland Harbor Superfund Site 

Dear Mr. Sheldrake, 

This monthly progress report provides information required by Section VIII, Paragraph 26, of the 
Administrative Settlement Agreement and Order on Consent for Removal Action (Order) for actions 
taken in February 2018 at the Gasco Sediments Site within the Portland Harbor Superfund Site. 

1. Actions Taken in This Month and Problems Encountered 
The following actions and correspondences occurred in this month: 

• February 15 – Anchor QEA submitted the Gasco Sediments Site monthly progress report to 
the U.S. Environmental Protection Agency (USEPA).  

• February 20 – Anchor QEA performed the monthly visual monitoring of the shoreline area in 
the direct vicinity of the pilot cap. 

• February 27 – USEPA, Technical Coordination Team (TCT), NW Natural, Anchor QEA, Oregon 
Department of Environmental Quality (DEQ), and Siltronic attended a meeting to present the 
post-dredge and post-cover confirmation approaches at the Gasco Sediments Site. 

2. Results of Sampling, Tests, and Other Data Received 
The results of the monthly visual monitoring of the shoreline area in the direct vicinity of the pilot 
cap are provided as Attachment A. 

3. Schedule of Activities for the Next Month 
Anchor QEA anticipates the following activities to occur in the next month: 

• Submit the March monthly progress report. 
• Work on responses to USEPA comments on the Pre-Remedial Basis of Design Technical 

Evaluations Work Plan (Work Plan) and associated revisions to the Work Plan. 
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• Initiate development of the Gasco Sediments Site Data Gaps Sampling and Analysis 
Plan/Quality Assurance Project Plan. 

• Complete monthly visual monitoring of the shoreline area in the direct vicinity of the pilot 
cap area. 

4. Anticipated Problems and Proposed Resolutions 
No problems or unforeseen conditions were encountered. 

Please contact the undersigned if you have any questions or require additional information. 

Sincerely, 

 

Ryan Barth, P.E. 
Project Manager 

cc: 
Bob Wyatt, NW Natural 
Patty Dost, Pearl Legal Group PC 
Myron Burr, Siltronic Corporation 
Ilene Munk, Foley & Mansfield, PLLP 
Mike Murray, Maul Foster Alongi, Inc.  
Lance Peterson, CDM Smith 
Matt McClincy, DEQ 
Dana Bayuk, DEQ 
Dan Hafley, DEQ 

Attachments 
Attachment A  Monthly Visual Monitoring Report for Pilot Cap Vicinity 
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Project: NW Natural – Gasco Sediments Project Number: 000029-02.56, Task 4 

Location: NW Natural “Gasco” Site Monitoring Period: Monthly (Year 12) — February 2018 

Observations Started: February 20, 2018 @ 08:00 

Observations Concluded: February 20, 2018 @ 09:00 

Photographs Taken: Yes: ☒ No: ☐ 

Recorded by: Douglas Laffoon 

 

Weather Conditions 

Snow, 31° Fahrenheit, light winds from the southeast. 

Wave Action Observations 

Very light wave action (0.0 – 0.2 feet in height) 

Tidal Conditions 

Willamette River level on 2/20/2018 ranged in elevation from 5.96 to 7.24 feet. The Willamette River level during 
the photos in this report was approximately 7.24 feet measured at 08:30 (River Level Elevation Datum: Morrison 
Gage Height). 

Observations of Erosion/Deposition 

No erosion is evident along the shoreline.  

Observations of Long-term Controls (i.e., oil booms, organo-clay mat, etc.) 

During the observation, the FAMM containment boom was placed across the cap area from the ship dock to the 
upriver dolphin. One buoy that identifies the cap area to mariners is in place as installed.  The positions of the 
FAMM oil boom and warning buoy are shown in Photo 1. 

The shoreward extent of the cap was not visible due to high river water elevation and the organoclay mat material 
shoreward of the cap area could not be observed (Photo 2). 

Other Comments 

No sheen is evident in or around the cap area. Photo 3 shows the water surface and shoreline immediately 
downriver of the sediment cap. 
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Photos 

Photo 1 
FAMM Oil Boom Placement and Mariner Warning Buoy at Pilot Cap Area (2/20/2018) 

Photo 2 
River Level Currently Above the Extent of Sediment Cap (2/20/2018) 
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Photo 3 
Conditions Immediately Downriver of Cap Area (2/20/2018) 
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